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MEMO 
 

 

Date:  4-6-17 

From:  Bob Bachman  

To: Mayor, Council Members  

RE: Project Update  

               
 

 

Attention, the following items require no action.   

 

Projects- 

 

City Hall – Substantially completed. There is some fine tuning going on, such as storage area.  Still working on 

some items.  

 

Fleet Software - We are getting ready to install the new fleet software in all the vehicles. This process will take 

several weeks to complete.  Installation is complete and working well.  

 

Senior Building – Wrought iron fence for the perimeter of the building will be built this winter and installed 

early spring.  Currently being designed. Material list is being compiled and will be ordered soon.  Expected to 

be built and installed by mid-summer.  

 

Senior Building Lighting Upgrade - We are currently in the design phase of this project and tentatively plan on 

installing in January.  This project will be coordinated with users of the senior building to ensure as little 

disruption as possible.  We have an inspection Friday with Idaho Power and should have it on the Council 

agenda soon. 

 

Energy Conservation and Efficiency – We will continue to monitor and document. We will be checking all city 

owned buildings for air leakage. The goal is to identify any problems or needs the buildings may need to 

increase efficiency and performance, which will ultimately save the city money.  We have begun the process of 

tracking the buildings, lights and well houses going back 2 years to create a base line so that we can see how 

improvements will affect the cost moving forward.      

 

Greenbelt Lighting -   Phase one of this project is a continuation from last year. It will include converting the 

transformer on the Greenbelt to a usable source of energy; similar to what we did at Bernie Fisher.  Once that is 
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complete, we will move towards phase two, which will include the installation of the Greenbelt lights from 

Swan Falls to Bridge Street.  This will be a process that will be continuing through the remainder of the year.  

We will also be adding this to our Parks Standards and to our street light requirements.  We are ready to install 

phase one of the project. This will include converting the transformer to a viable power source (electrical 

cabinet).  Light layout and design is currently underway.  I anticipate starting this project in the next few weeks 

as weather allows. 

 

Construction Project Management Downtown Revitalization - This is an ongoing project. Estimated completion 

is 2020.  Getting ready for the bid process; construction will start soon after.  

 

Greenbelt Expansion - Starting in the spring of 2017, we will start excavating and constructing the new 

Greenbelt located behind Indian Creek School.  This is a joint project between the Parks Department, Clerks 

Department, and Facilities Department. PM will be under the Facilities Department. Retaining wall is built on 

the east end of the expansion and base layer has been installed. We are scheduled for asphalt the first week of 

May.   

 

Shelters – Facilities Department will be building and assisting the Parks Department and the local eagle scouts 

to build 8 new shelters.   Two structures currently under construction in Arbor Ridge park.  These two shelters 

are complete other than the paint.  I hope to start designing new shelters in the coming weeks.      

 

Parks Bathroom- In 2017 the Facilities Department will be working with the Parks Department to develop a 

design and construction schedule for the new bathroom.  We will likely expect construction in the fall and 

spring of 2017- 2018.  No update. 

 

These items listed do not include our daily responsibilities and obligations as support staff to all departments.      

 

 

 

  

 

 

 

 

 

  

 

 

  

 

 

 

 

 

 

 

 

 

   

 

 


